
FAIRFIELD LUDLOWE HIGH SCHOOL BUILDING COMMITTEE—SPECIAL MEETING 

Wednesday, December 30, 2014 5:30 p.m. 

Sullivan Independence Hall, 1
st
 Floor Conference Room 

611 Old Post Rd. 

Fairfield, CT 06824 

 

FINAL MINUTES 

 

Present: Marc Donald, Chair; Donna Ertel, Vice Chair; Joseph Pagnozzi, Secretary; Terri 

Leopold, Robert Sickeler, Marc Andre, David Weber 

 

Also Present: Sal Morabito (BOE), Twig Holland (Purchasing), Judy Ewing, Joe Costa (Perkins 

Eastman), Michael Dell'Accio (Arcadis), Peter Manning (Gilbane), Maureen Funke (Gilbane), 

Jessica Gerber (BOE liaison), Phil Dwyer (BOE Chair), Christine Vitale (FLHS PTA) 

 

I. Call To Order 

Mr. Donald called the meeting to order at 5:30pm. 

 

II. Pledge of Allegiance 

 

III. Project Update 

Mr. Manning reported that bids were taken for the 3 packages (Concrete, Electric, & General 

Trades.) 

Ms. Funke reported that work started in the Webster Wing on December 24, the creation of 

openings for egress, and temporary walls were set up.  The abated windows in the Webster Wing 

stairwell are an issue, and Jason Pringle from AMC will be there on December 31 to check 

things out.  There was an issue with vandalism recently, as the key for the lift was left in the 

ignition outside---security measures will be looked into.  The trailer has been placed, which 

displaced some parking spaces.   

Ms. Holland reported that a meeting took place with First Selectman Tetreau regarding the 

results of the rebid packages; there is enough funding to do all of Phase 1 and Phase 2, but not 

enough for the windows (Phase 3).  The timing for funding is important as there still needs to be 

EPA approval, and State approval for the abatement plan, and approval from OSF.  A course of 

action would be to get those approvals in place and put out bids, then ask for additional funding 

for the windows. 

 

IV. Discussion and Approval of Bids 

Mr. Manning stated the following bid packages to be approved by the Committee, and discussion 

followed; a concern arose regarding A/C in the cafeteria---it was stated that the space is not only 

for school needs, but for public use as well. 

 

Motion to approve the following made by Mr. Weber and seconded by Mr. Pagnozzi:  

 To award BP-03A Concrete to Waterbury Masonry and  Foundations, Inc., in the 

amount of $480,000.     7:0 in favor 

 

Motion to approve the following made by Mr. Weber and seconded by Ms. Ertel:  



 To award BP-08A Glass and Glazing to J&G Glass Co. Inc. in the amount of $240,627.     

7:0 in favor 

 

Motion to approve the following made by Ms. Leopold and seconded by Ms. Ertel:  

 To award BP-23A Mega Mechanical Systems Corp. in the amount of  

$1, 172, 000; to reject alternate to delete A/C in the cafeteria ($191,494), and to hold alternate to 

delete plumbing for walk-in cooler ($1,100).   6:1 in favor, with Mr. Andre opposing. 

 

Motion to approve the following made by Ms. Leopold and seconded by Ms. Ertel: 

 To award BP-26A Electrical to Interstate Electrical Services in the amount of 

$573,295; to reject alternate to delete electrical work for A/C in the cafeteria ($13,550), to hold 

alternate to delete electrical for walk-in cooler ($3,400), and to reject alternate to delete temp 

service drop for Webster Wing ($0).  7:0 in favor 

 

V. Discussion of Communications and Funding Plan 

Mr. Donald will update First Selectman Tetreau and will be reaching out to the Board of Finance 

and RTM to inquire about setting up a time to give a project update. 

 

VI. Old Business 

The emergency generator has been upgraded. 

The submission of the GMP will be taking place after the New Year, approval by January 14, 

2015. 

The next Regular Meeting of the Building Committee will take place on January 14, 2015. 

 

 

VII. Adjourn 

Motion was made to adjourn the meeting at 6:33pm by Mr. Pagnozzi and seconded by Ms. 

Leopold. 7:0 in favor 

 

 

 

Respectfully submitted, 

 

Jennifer Hochberg 

FLHS Building Committee Recording Secretary 

 

 

 

 

 


