
HOLLAND HILL SCHOOL BUILDING COMMITTEE MEETING  

FINAL MINUTES 

Thursday, January 10, 2019 at 7:00pm 

Sullivan Independence Hall 1
st
 Floor Conference Room 

 

PRESENT:  Tom Quinn, Jason Li, Bill Manderville, Berkeley Murray, Joe Michaelangelo 

ALSO PRESENT:  Gerald Foley (Town of Fairfield Purchasing Dept), Sal Morabito (BOE), 

Mark Schweitzer (Colliers), Judy Ewing (Liaison to First Selectman’s office), Alex Durrell 

(RTM liaison), Brian Stone (Kenneth Boroson Architects), Rob Kowal (Gilbane) 

ABSENT:  Harry Ackley, Tom Dubrosky 

 

I. Call to Order/Pledge of Allegiance 

Mr. Quinn called the meeting to order at 7:00pm, followed by the Pledge of Allegiance by all 

present. 

 

II. Approval of Meeting Minutes 

As there were no changes to the Minutes from the December 13, 2018 meeting, Mr. Quinn 

approved the Minutes as written. 

 

III. Approval of Invoices 

Per the invoice packet, Mr. Schweitzer reported that the one change was the invoice from 

Gilbane, which is now $887,797.18.   

Motion was made by Mr. Manderville to approve invoices totaling $948,947.43, which was 

seconded by Mr. Li. 5:0:0 in favor. 

 

IV. Project Status 

Mr. Kowal reported that a sign needs to be added to the electrical cabinet.    

Mr. Quinn stated that the timing of the current plan must be held to, and to be cautious if any 

changes are to be made.  

The teachers are pleased with the progress of work thus far, especially the lighting.   



Mr. Kowal also reported that demolition needs to be done;  also, new piping into the bathrooms 

is to be completed by the end of this month, and new ductwork for the HVAC system in the 

classrooms.   

 

The construction area is separate from the occupied area of the school; there is a plastic wall 

(with sticky mats creating a path through the access point) separation.   

 

A punchlist was created from the classroom additions, which should be completed by the end of 

this month.  

 

V. Air Test / Benchmark Test 

Mr. Stone reported that VOC’s, carbon monoxide, and particulates are within acceptable levels. 

There are higher levels in the construction area, which is typical.  The air test report is posted 

online.   

 

VI. Miscellaneous/Old Business 

Mr. Quinn reported that more asbestos was found;  Mr. Kowal reported it was found in radiators 

in the corridors, and in the APR.  The asbestos removal for the radiators will take place on 

Martin Luther King weekend when students are not in session, and the removal from the APR 

will take place during the summer when school is out.    

The APR has become louder without a stage or curtains; sound panels are needed, which will 

need Building Committee approval. 

 

VII. Feedback 

Mr. Li asked for an update regarding state reimbursement; Mr. Morabito reported that the first 

check came in from the state totaling $1,617,040.  The next check should be coming in March.  

Mr. Michaelangelo remarked that the updates from Holland Hill Principal Molly Farrell have 

been great, and informative.   Ms. Murray expressed concern regarding the height of sinks in the 

lower grades (some kids have trouble reaching them).   

 

VIII.  Adjourn 

Motion was made by Mr. Michaelangelo to adjourn the meeting at 7:20pm, which was seconded 

by Mr. Li. 5:0:0 in favor.  



Respectfully submitted,  

 

Jennifer Hochberg Toller,  Recording Secretary 

(filling in this evening for Nancy Gardiner, Holland Hill Building Committee Recording 

Secretary) 

 

 

 


