
HOLLAND HILL SCHOOL BUILDING COMMITTEE MEETING  

 REGULAR MEETING FINAL MINUTES 

DATE: Thursday. July 25, 2019 

LOCATION:  First Floor Conference Room, Sullivan Independence Hall  

TIME START:  7:00 PM PROMPTLY.   

Members Present:  Ackley, Michelangelo, Li, Dubrosky, Quinn, Manderville 

Others Present:  Sal Morabito, , Mark Schweitzer,  Ken Boroson, , Judy Ewing, Molly Farrell, Jeff 

Peterson,  Rob Kowal, Brian Stone, Amar Shamas, Erin MIchaud, Gerald Foley 

 

1.  OPENING-PLEDGE OF ALLEGIANCE 

At 7 PM, Li called the meeting to order with the Pledge of Allegiance. 

2.  APPROVAL OF INVOICES 

Schweitzer presented the following 3 invoices for approval. 

INVOICES  

Company Invoice No. Date Amount  

Gilbane 031 6/30/2019 $ 416,675.76  

Kenneth Boroson 4480 6/30/2019 $ 17,027.11  

Colliers International 2633 6/30/2019 $ 12,806.92  

      

      

      

      

      

      

      

     

      

  Total of Invoices: $ 446,509.79  

 

All invoices are as expected and within budget.  Manderville moved to approve payment of the invoices 

as presented.  Dubrosky seconded the motion, which carried unanimously. 

3.  APPROVAL OF OCO011  



This change order formalizes previously approved ATP items in the amount of $182,939.00 . Of this 

total, $20k is to come from the Hazmat contingency, while the rest will come out of the general  

contingency.  Li moved to approve and  Michelangelo seconded.  Discussion ensued, and Michelangelo 

asked how many outstanding change orders to expect and what is their total dollar value.   

Schweitzer answered that $155k in change orders are forthcoming, with the funds already encumbered. 

The Chairman called for a vote on this motion, which carried unanimously. 

4.  APPROVAL OF KBA AMENDMENT FOR ABATEMENT MONITORING 

The firm of Woodard and Curran must be contracted for 18 additional shifts while Hazmat abatement is 

ongoing.  The Hazmat contingency will fund this.  Manderville moved to approve the amendment.  Li 

seconded the motion, which carried unanimously. 

5.  KBA STAFF PERSONNEL CHANGES 

Brian Stone, project architect, will be moving on.  KBA has assigned Erin Michaud to take over for Stone.  

The committee thanked Brian with a round of applause, and welcomed Ms. Michaud.  PROJECT 6.  

6.PROJECT STATUS UPDATE 

Kowal reported that there are currently some 50 workers per day at the site and work is progressing 

rapidly. 

The West parking lot (by kindergarten wing) is being completed.  Portables are gone.  KBA  will review 

planned shrubbery abutting the neighbors to the west of the property. 

They are paving handicap access tomorrow, and paving the rest of lot in August.  In front of school, the 

raised crosswalk will be placed tomorrow.  They have opened up the existing brick wing wall at the front 

entry for sightlines.  The Admin bathrooms are taped, and ready for tile next week.  Admin/faculty areas 

above ceiling work is ongoing, with an inspection planned in 2 weeks.  6 classrooms have had above 

ceiling inspections, with the rest planned for next week.  Lockers and floors due to be completed early 

next week.  Gym divider curtain wall is in place.  Quinn and Tom Conley , building official for the Town, 

will meet with recently appointed interim superintendent  Steven Tracy this week for an update. 

7.  FAIRFIELD FD AQUARION WATER PRESSURE AROUND SCHOOL 

Ackley, working closely with the Fairfield FD, Chief and the DPW,  put together a persuasive proposition 

for Aquarion, who will increase the water available to the school in the following way:  The water main 

to the school from Jeniford Road will be extended 580 feet to High Street before the start of school.  

This will ensure an adequate supply of water for the sprinkler system with plenty still available for 

hydrants, should they be needed when sprinklers are already running.  The available pressure will 

increase from 500 to 968-1000 gallons per minute.  This will also positively impact water pressure in the 

neighborhood. 



Ackley noted the need to be very specific with what is town’s vs. Aquarion’s responsibility for paving.  

PUBLIC COMMENT  

Principal Molly Farrell is excited to see the progress. 

The Chairman welcomed Jeff Peterson, BOE liaison.  Peterson  asked about any impact from the recent 

storms and heavy rains.  Kowal reported no leaks or damage. 

ADJOURNMENT 

Ackley moved to adjourn.  Manderville seconded the motion, which carried unanimously. At 7:18 PM, 

the meeting stood adjourned. 

Respectfully Submitted,  

Nancy Gardiner, Recording Secretary 

 

 


