
 

 

 

H. Smith Richardson Building Committee (“HSRBC”) 

Regular Meeting, Tuesday, January 28, 2020, 6:30pm 

Old Town Hall Conference Room, 611 Old Post Road 

www.fairfieldct.org/hsrbc 

hsrbc@fairfieldct.org 

       Minutes 

Members Present: Chair Craig Curley, Secretary Jack Slane, Lou Albrecht, Don DiMartino, , Frank Geiger, 
Tamara Guarino, Rodney Van Deusen  
Others Present: Matt Byrnes-Jacobsen (Project Manager, Colliers), Anthony Calabrese (Director, Parks & 
Rec), Corinne Dyer (Buyer, Purchasing Dept), Dean Petrucelli (Architect, Silver Petrucelli),  
Absent: Vice-Chair Hal Schwartz, Chris Cocoas, Jeff Hendrickson, Kim Marshall 

1. Call to Order and Pledge of Allegiance 

Meeting was called to order at 6:30pm 

 

2. Review and Act on Minutes 

a. January 14, 2020 – Regular 

Mr. Van Deusen motioned to accept, as written, the minutes from the 1/14/20 regular 

meeting.  Ms. Albrecht seconded and the vote was unanimous. 

 

3. Committee Administration 

a. Communications 

Mr. Curley was on the agenda for the BOS meeting on 1/20/20 to give an update on the 

HSRBC project.  First Selectwoman Kupchick had been given information prior by both 

Brian Carey, DPW and Anthony Calabrese, P&R.  She told Mr. Curley she had two 

concerns.  She would like to see the kitchen equipment put back onto the project 

budget (currently taken out for future concessionaire to furnish with necessary 

equipment) and she wants the parking lot work and paving put back into the budget. 

(Currently $280K that had been taken out by the previous BOF as DPW would take on). 

Mr. Curley said he would consider taking those items back once the project is out of the 

ground.  He also referred her to the minutes from January 2019 which include the 

discussion and why the parking lot was designated to DPW. 

 

4. Owner’s Representative – Colliers  

a. Project Invoices 

Mr. Byrnes-Jacobsen told the committee that Mr. Petrocelli had presented his add 

service letter for drawings requested by and submitted to the Building Department.  The 

drawings were to reflect changes and ha to separate the projects.  One set of drawings 

was for the cart barn and one for the clubhouse.  The amount billed came in less than 

expected at, $11,811.  Mr. Van Deusen made a motion to accept the SPA letter of 

change.  Mr. Slane seconded the motion and the vote was unanimous to accept the 

invoice.  There was also a bill from Colliers for $10, 592.15.  When asked why it was 

more than the usual monthly amount, Mr. Byrnes-Jacobsen replied that since the 

project is in the construction phase, their price is increased.  Mr. Van Deusen motioned 

to accept the invoices as presented, which total, $22,403.15.  Mr. Slane seconded the 

motion and the vote was unanimous to approve the invoices. 
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b. Budget Update 

Mr. Byrnes-Jacobsen distributed and the committee reviewed an updated Financial 

Status Report of the clubhouse project.  Everything is still within the budget.  

Contingency specifics are being tracked by Colliers and the Construction Subcommittee. 

c. Change Orders 

The Health Inspector approved the sealant for a concrete floor with an anti-slip additive.  

There is no information on the price yet.  Wernert is researching the floor.  The bag 

storage sketch was handed out by Mr. Petrucelli who said the original plan had 63 

lockers but had been updated to include a total of 86 lockers. Wernert will submit a 

price once the added lockers have been approved.  Mr. DiMartino motioned to approve 

the sketch for the bag storage and then give it to Wernert for pricing.  Mr. Van Deusen 

seconded the motion and the vote was unanimous to approve the sketch and get it to 

Wernert for pricing.  The original scoreboard could not be salvaged and a new 

scoreboard was not discussed in the original plans.  There was a discussion on the 

location of the scoreboard: by the 18th green(not enough room), the back side of the 

bar(all windows along backside), on the south facing exterior wall(3 compressors would 

need to be relocated), on the side of the cart barn addition which was determined to be 

the best option.  It’s closer to where people will be retuning carts, close to the bar and 

closer to the back patio where it will be easier to see.  SLP will submit a drawing to 

Wernert for an estimate. 

d. Permitting and Other Approvals 

There are 3 permits in total.  The cart barn permit is in hand as well as the clubhouse 

demo.  The clubhouse construction permit is pending.  There were some issues but they 

were identified and the request was submitted. 

 

e. General Update 

Mr. Byrnes-Jacobsen said things are going well.  They are pouring the concrete footing 

for the cart barn.  The clubhouse abatement is complete and will start taking down the 

clubhouse.  They will be using a drone to record the progress. 

 

5. Architectural Firm – Silver, Petrucelli + Associates 

a. General Update 

Mr. Petrucelli told the committee that the Rebar is set, hook dowels along perimeter to 

extend footings are in place.  The demo permit was issued on 1/17/20.  The proposal for 

the electrical work that is being billed to the town for unfinished electrical connections 

to power came to $39,405.41. It has been approved by Colliers and SPA to submit to the 

town.  This is a project the town started last year and was supposed to have been 

finished.  It will need to be done prior to construction starting, but will not increase the 

project’s costs. 

 

6. Liaisons and Subgroups 

a. Construction Subcommittee  

No additional update. 

b. Golf Commission liaison 

Not in attendance, but P&R liaison will update. 

c. Parks & Rec liaison 

Mr. Calabrese started his concern with the cart barn project being 8 weeks behind.  

Right now the carts are being stored off site but anticipating a 4/1/20 opening of the 

course.  Keeping the carts stored is a potential additional cost of $3600.  They would 

also need to either rent gas carts or open the course to walkers only.  The loss of 



revenue could be $185K.  The parking lot will also need to be paved enough for 100 

spots to accommodate golfers by April 1st.  If the cart barn isn’t ready when the course 

opens, they will also need to rent a trailer for the golf pro to do the operations for the 

course.  The sheds on site are not acceptable.  Mr. Byrnes-Jacobsen will schedule a 

meeting with Colliers, SPA, Wernert and Mr. Calabrese to discuss these issues. 

d. RTM liaison 

Not in attendance. 

 

7. Public Comment 

None  

 

8. Adjourn 

Mr. Slane motioned to adjourn and Mr. Van Deusen seconded.  The meeting adjourned at 

7:44pm. 

 

 

Respectfully submitted by, 

 

Pru O’Brien 

Recording Secretary 


