
 

 

 

H. Smith Richardson Building Committee (“HSRBC”) 

Regular Meeting, Tuesday, February 25, 2020, 6:30pm 

Old Town Hall Conference Room, 611 Old Post Road 

www.fairfieldct.org/hsrbc 

hsrbc@fairfieldct.org 

 

Minutes 

Members Present: Chair Craig Curley, Vice-Chair Hal Schwartz, Secretary Jack Slane, Frank Geiger, Jeff 
Hendrickson, Rodney Van Deusen  
Others Present: Scott Regnery (Asst. Project Manager, Colliers), Dean Petrucelli (Architect, Silver 
Petrucelli), Chuck Warrington (Senior Project Manager, Colliers) 
Absent: Lou Albrecht, Chris Cocotas, Don DiMartino, Tamara Guarino, Kim Marshall 

1. Call to Order and Pledge of Allegiance 

Meeting was called to order at 6:35pm 

 

2. Review and Act on Minutes 

a. February 25, 2020 – Regular 

Mr. Van Deusen suggested corrections in item 6a to read, “the project is 12% complete 

and has encumbered 50% of contingency.” Mr. Slane motioned to approve the minutes as 

amended.  Mr. Van Deusen seconded the motion and the vote was unanimous. 

 

3. Committee Administration 

a. Communications 

There were no new communications. 

 

4. Owner’s Representative – Colliers  

a. Project Invoices  

Mr. Warrington passed out invoices to review.  The invoices from Colliers, SP+A, Anchor 

Engineering (storm water monitor) and WB Meyer (monthly rental for boxes on-site) 

came to a total of $23,716.04.  After discussion, Mr. Van Deusen made a motion to 

accept the invoices for $23,716.04.  Mr. Slane seconded the motion and the vote was 

unanimous.  Mr. Curley then started a discussion regarding a Wernert invoice on which 

the committee had not acted at the last meeting.  There were questions about charges 

for the superintendent and an estimate from Grosso for which the committee requested 

information that is more detailed.  Mr. Petrucelli said that he had requested the 

information, but had not received it until he was leaving to come to the meeting 

tonight.  He did not have a chance to review the document and therefore would not be 

acting on it tonight.  Mr. Van Deusen said he wanted to see an updated schedule from 

Wernert and Mr. Warrington said he was waiting for details from them. 

b. Budget Update 

Mr. Warrington handed out an updated Financial Status Report and said the project is 

tracking on budget.  He handed out a separate Contingency Status Report with items to 

review.  There are about $250K in contingency issues/changes.  They are waiting for an 

estimate on the kitchen floor that was changed to sealed concrete, required by the 

health department, and Wernert is getting estimates now.  There was a discussion 

about and a decision made to reject the installation of the cart barn lockers by Wernert 
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and remove that item from the list.  It was also decided that should the cart barn not be 

ready, the storage for the electric carts would be paid, but not the rental fees for gas 

powered carts.  Gene, Wernert Superintendent is confident the cart barn will be finished 

by 4/4/20.  The parking lot will most likely be ready to turn over to the town around 

3/27/20 to do 100 spaces and the driveway.  This will give them one week for grading 

and paving…pending the asphalt plant is open as well.  DPW will need to be in contact 

with the asphalt plant.  Framing on the cartbarn is going fast and the footings have been 

poured for the clubhouse.  

c. Change Orders 

Included in B 

d. General update 

No additional update. 

 

5. Architectural Firm – Silver, Petrucelli + Associates 

a. Siding and Roof Options 

Mr. Curley had the samples of roof and siding that Mr. Petrucelli had recommended.  

Mr. Petrucelli had large color copies of each of the designs for the clubhouse and also a 

large rendering of the cart barn.  After reviewing the designs, Mr. Van Deusen motioned 

to use the board and batten siding in lighthouse red and charcoal roof.  Mr. Schwartz 

seconded the motion and the vote was unanimous.  Then Mr. Slane motioned to use 

design #2 “timeless” for the clubhouse: Sterling Grey siding and Charcoal Grey roof.  Mr. 

Schwartz seconded the motion and the vote was unanimous.  The type of siding was 

reviewed.  Mr. Slane motioned to use the short shake siding.  Mr. Van Deusen seconded 

the motion and the vote was unanimous.  Mr. Petrucelli will let Wernert know and they 

will order the materials. 

b. General Update 

Mr. Petrucelli said the under slab, piping, utilities, foundation, framing, trusses and 

sheathing on cart barn are complete.  UI needs to connect the power but the conduit 

are in place.  The clubhouse area was excavated and there were no surprises.  About 

50% of the footings are poured and the rest will be done during the week.   The white  

overhead doors for the cartbarn have been ordered and as mentioned before, SPA is 

waiting on a change order for the sealed concrete kitchen floor and updated 

construction schedule.  RFI’s are moving smoothly and submittals are coming in.   Mr. 

Curley requested Mr. Stalis attend our next meeting.   

   

6. Liaisons and Subgroups 

a. Construction Subcommittee  

Mr.  Van Deusen said there had not been a meeting due to Mr. Byrnes-Jacobsen’s 

absence.  He also wanted to reiterate that the contingency sum shown is not spent 

money but encumbered. 

b. Golf Commission liaison 

Not in attendance. 

c. Parks & Rec liaison 

Not in attendance. 

d. RTM liaison 

Not in attendance. 

 

7. Public Comment 

Ralph Butera asked what the measurements were for the lockers.  Mr. Curley told him they 

were 18x18x72.  He also asked how the golfers will get to the first tee once the course opens.  

Mr. Curley explained many scenarios but it depends on construction at that time.   



 

 

 

 

8. Adjourn 

Mr. Slane motioned to adjourn and Mr. Van Deusen seconded.  The meeting adjourned at 

7:50pm. 

 

 

 

 

 

Respectfully submitted by, 

 

Pru O’Brien 

Recording Secretary 


