
 

H. Smith Richardson Building Committee (“HSRBC”) 

Regular Meeting 

 

Tuesday, May 26, 2020 

6:30pm 

***** VIRTUAL MEETING ***** 

 

Link to Meeting Materials 

https://www.dropbox.com/sh/3gbmzf2uhyj42tj/AABe_X96sgHn_tSwBnwWvVsKa?dl=0 

 

Link to Skype Meeting 

https://meet.lync.com/colliers/matt.byrnes-jacobsen/GC7N1YQ5 

 

Audio Dial-in #’s 

1 (833) 767-5662,,,925532943#   or  1 (860) 819-3018,,,925532943#  

 

Chairman’s Email Address 

craig.curley.hsr@gmail.com 

 

MINUTES 

Members Present via Skype: Chair Craig Curley, Vice-Chair Hal Schwartz, Secretary Jack Slane (by 
phone), Lou Albrecht, Jeff Hendrickson, Kim Marshall, Rodney Van Deusen  
Others Present via Skype: Matt Byrnes-Jacobsen (Project Manager, Colliers), Corinne Dyer (Purchasing), 
Dean Petrucelli (Architect, Silver/Petrucelli Assoc) 
Absent: Chris Cocotas, Don DiMartino, Frank Geiger, Tamara Guarino 

1. Call to Order and Pledge of Allegiance 

The meeting was called to order at 6:33pm. 

2. Review and Act on Minutes 

a. May 12, 2020 – Regular 

Mr. Van Deusen made a motion to approve the minutes from 5/12/20 as written.  Mr. 

Slane seconded the motion.  The motion carried unanimously. 

3. Committee Administration 

a. Communications 

Mr. Curley said he has been speaking with the Golf Commission regarding the porta 

potties.  They would like to have more and would like them to be cleaned more often. 

The trailer bathrooms are no longer an option as flushing toilets can transport 

contagions into the air.  Other towns/municipalities are using porta potties.  They will 

try to move them to shaded areas to avoid direct sunlight.  One will be designated for 

‘Ladies only”.  The potties are cleaned 2x/week right now at a cost of $20/per 

cleaning/unit.  The CDC was against having trash cans, but trash was all over the parking 

In light of the current Covid-19 situation, the HSRBC meetings will be held virtually for the foreseeable future. 

Meeting materials will be shared via the Skype connection during the meeting or will be available on the meeting 

dropbox account. 

The meeting can be joined by either (a) connecting via laptop, tablet, or smartphone via the Skype link provided, 

or (b) dialing into the audio-only line. 

 

https://urldefense.proofpoint.com/v2/url?u=https-3A__www.dropbox.com_sh_3gbmzf2uhyj42tj_AABe-5FX96sgHn-5FtSwBnwWvVsKa-3Fdl-3D0&d=DwMFaQ&c=SFszdw3oxIkTvaP4xmzq_apLU3uL-3SxdAPNkldf__Q&r=DRXTIGyo_mx1fFPQOrvIrmV359bFR4o4EIEox33VisM&m=sCL0IG6wKiZqT8BuHTTGwlgF3rs_aR_WmoelKr2obAQ&s=vWcdc40U8_NEEb8jrgWCimgCKvdu0vsw3nGgvEKbnGQ&e=
https://meet.lync.com/colliers/matt.byrnes-jacobsen/GC7N1YQ5
mailto:craig.curley.hsr@gmail.com


lot so P&R added trash cans in the parking lot and course.  Mr. Curley will speak with 

Anthony Calabrese. 

 

4. Owner’s Representative – Colliers  

a. Project Invoices 

Mr. Byrnes-Jacobsen sent the comittee a link to the invoices and backup.  There were 

three invoices to approve for W.B. Meyer, Colliers and STL (materials testing), totaling 

$13,671.23.  All the invoices were within the budget.  Mr. Schwartz made a motion to 

approve the invoices as presented for $13,671.23.  Mr. Slane seconded the motion.  The 

motion carried unanimously. 

b. Budget Update 

Mr. Byrnes-Jacobsen said the budget was still tracking and the contingency was still 

encumbered at $286K.  No financial changes. 

c. Change Orders 

There were no change orders to approve, but Mr. Curley wanted to tell the committee 

about a change order that was being discussed.  With the COVID situation and 

bathrooms being closed across the state, it was decided to replace the planned 

bathroom fixtures with touchless fixtures on the toilets, faucets and paper towels.  

There is debate about whether to use hand dryers or a touchless paper towel dispenser 

as it is believed that the blowers spread contagions’.   Mr. Petrucelli said Wernert has 

been given a list of the potential changes to price out and get to us soon.  There was 

also a discussion about enclosing the bathroom stalls and getting pricing for that.  The 

urinals do not need to be enclosed.  

d. Two-week Look-ahead 

Look ahead covered in item 5a. 

e. General Update 

No additional update from Colliers. 

5. Architectural Firm – Silver, Petrucelli + Associates 

a. General Update 

Mr. Petrucelli said Wernert is moving quickly with the clubhouse framing.  Last meeting 

he stated that there was fiber mesh in the concrete slab, but it was changed to a fiber 

reinforcement additive.  SPA structural team approved the change.  He also added that 

there is another potential change order.  In the original drawing of the meeting room in 

the clubhouse, there were going to be 3 sliding doors leading to the patio.  To save 

money, it was changed to just have windows and not doors, but Mr. Curley noticed 

there were only two windows and they were spaced apart.  It was decided to add a third 

window between the two already there.  It will be a little larger but the room will have 

the same look as the sliding doors.  It will take a little longer to complete because the 

window hasn’t been ordered, but Mr. Petrucelli thought it shouldn’t cost more than a 

few thousand dollars. 

6. Liaisons and Subgroups 

a. Construction Subcommittee 

Mr. Van Deusen said the steel should be delivered by the end of June.  The substantial 

completion of the project will be at the end of November.  The budget stayed the same 

since the last meeting.  Colliers will give the committee a full report about the delay 

with the steel at the next meeting. 

b. Golf Commission liaison 

c. Parks & Rec liaison 

d. RTM liaison 

There were no liaisons present from b,c and d. 

 



 

 

7. Public Comment 

No public comment. 

8. Adjourn 

Mr. Hendrickson made a motion to adjourn.  Mr. Schwartz seconded the motion.  The meeting 

adjourned at 7:16pm. 

 

 

 

Respectfully submitted, 

 

Pru O’Brien 

Recording Secretary 


