
 

H. Smith Richardson Building Committee (“HSRBC”) 

Regular Meeting 

 

Tuesday, October 6, 2020 

6:00pm 

***** VIRTUAL MEETING ***** 

 

Link to Meeting Materials 

https://www.dropbox.com/sh/l6zcdn8k3kmcwvk/AAA8hVh5yU3PFnXD197ABAFNa?dl=0 

Link to Skype Meeting 

https://meet.lync.com/colliers/matt.byrnes-jacobsen/GC7N1YQ5 

 

Audio Dial-in #’s 

1 (833) 767-5662,,,925532943#   or  1 (860) 819-3018,,,925532943#  

 

Chairman’s Email Address 

craig.curley.hsr@gmail.com 

 

DRAFT MINUTES  
 
Members Present via Skype/phone: Chair Craig Curley, Vice-Chair Hal Schwartz, Secretary Jack Slane, 
Lou Albrecht, Don DiMartino, Frank Geiger, Jeff Hendrickson, Kim Marshall, Rodney Van Deusen  
Others Present via Skype: Matt Byrnes-Jacobsen (Project Manager, Colliers), Dean Petrucelli (Architect, 
Silver/Petrucelli Assoc) 
Absent: Chris Cocotas, Tamara Guarino  

1. Call to Order and Pledge of Allegiance 

The meeting was called to order at 6:02pm. 

 

2. Owner’s Representative – Colliers  

a. Change Orders 

Change Order #50-Lights at Bar/Grille- $13,254.82 

The change is for 25 IC rated lights in the area of the bar/grille.  The original spec had 

non-IC lights.  I C lights can have contact with insulation.  The original non IC lights need 

a minimum of 3 inches away from the insulation.  This was the first option before there 

was an issue with the building and energy codes.  The second option called for covers 

over the fixtures to create barriers.  The manufacturer of the lights doesn’t recommend 

it and it would void any warranty.  The third option and the option that prompted this 

change order is replacing the lights with completely different lights that can have 

contact with the insulation.  The original lights cannot be returned and will be given to 

the town to use if needed.  Mr. Van Deusen asked how this could happen this far along 

in the project.  Mr. Petrucelli said that there are trusses above the area where the light 

fixtures are going and the insulation could be held in place with metal rods and 2x4s, but 
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the building official would not approve that and said that the insulation must stay intact 

with the rest of the insulation. Mr. Slane asked if the non IC lights were in the original 

drawings.  Mr. Petrucelli said they were, but at the review, they don’t look at the details 

too closely.  Mr. Curley stressed that if they had more time, they might be able to do 

more with the building inspector, but they needed to make a decision tonight.  Mr. 

Byrnes-Jacobsen also said that this is a time sensitive issue and that Wernert is ready to 

install the lights right now.  Investigating other options took time because they wanted 

to submit the most appropriate change order to the committee.  Mr. DiMartino wanted 

the minutes to reflect that the project could have saved the $14K, but the town 

wouldn’t approve the other options that were presented by Colliers and SPA.  Mr. 

Byrnes-Jacobsen said that, once ordered, it will take 2-3 days for the lights to be on site. 

Mr. Van Deusen made a motion to approve Change order #50 in the amount of 

$13,254.82.  Mr. Schwartz seconded the motion.  The motion carried 8-1 (abstention-Kim 

Marshall) 

b. Two-week Look-ahead 

UI is set to install service on 10/7/20.  SCG service will be on by the end of the week.  

Working on drywall throughout, pro shop mill work, chimney masonry, interior beam 

wraps in the rotunda area.  Once the gas is installed, the sidewalk will be completed.  

The light poles in the parking lot can go up once electrical is finished and then DPW is 

scheduled to start paving the week of 10/26/20.  The floor tiles in the bathrooms are 

going in this week and the wall tile is mostly complete.  Once the HVAC is up and 

running and building is closed and sealed and temp controlled, Wernert can install the 

floors.  Mr. Hendrickson inquired about the final decision for the bar top.  Mr. Curley 

said they are wood, but there will be an update at the next meeting.   

c. General Update 

No additional update. 

 

3. Public Comment 

No public comment. 

 

4. Adjourn 

Mr. Schwartz made a motion to adjourn.  Ms. Albrecht seconded the motion.  The meeting 

adjourned at 6:29pm. 

 

Respectfully submitted, 

 

Pru O’Brien 

Recording Secretary 


